STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/4/2011  Page 1af2
TO: Pete Siegenthaler, Prin TE / FILE:  E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 143 SUPPLEMENT#: ( | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $1 66,431,208.11
COST: $362,231.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Floorbeam Diaphragms CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- N " © Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Criginal enirack Time TineAdi This:Ghange: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) - = 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

For Orthotropic Box Girder (OBG) Lifts 6w and 7 through 12, verifying the plumbness of the floorbeam diaphragms and
performing heat distortion straightening. For OBG Lifts 13 and 14, changing the deck plate diaphragm to floorbeam flange
welds from double filet welds to full depth PJP welds.

Revising Special Provisions Section 10-1.59 “STEEL STRUCTURES,” subsection “Shop Welding,” subsection “Design
Details.”

The Department instituted new acceptance criteria for the floorbeam diaphragms affecting both in progress and completed
work. Therefore, the Contractor needs to perform extra work to validate compliance and rework floor beams that are not in
compliance. Floorbeams in Lifts 6w and 7 through 12 that did not comply were heat straightened to bring them within the
tolerance provided under this change. On Lifts 13 and 14, the weld is changed to increase misalignment tolerance and
distortion tolerance, and minimize the need for heat straightening or retrofit.

Additional field work to take measurements and perform retrofit measures at OBG Lifts 1 through 5 and 6E will be addressed
in a supplemental change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 2083R0, 2083R1,
2083R2, and TC-RFI-0067R0 with respect to changes listed above.

The total cost of this change order is $362,231.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

No time adjustment is warranted, as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Sup. TE), Ken Terpstra (Project
Manager), Rich Foley (HQ Oversight), Lina Ellis (Maintenance) and Wenyi Long (Design Oversight).

The Resident Engineer requests Headquarters CCO Desk “Issue and Approve”.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 CCO: 143-0 DATE: 8/4/2011 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE  Date 8/24/10 THIS REQUEST TOTAL TO DATE
) ) — ITEMS $0.00 $0.00
Bridge Engineer: William Casey, Sup TE Date 8/23/10 FORCE ACCOUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 8/11/10 | AGREED PRICE $362,231.00 $362,231.00
Project Manager: Proj Manager, Ken Terpstra Date 8/25/10 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $362,231.00 $362,231.00
FEDERAL PARTICIPATION
Environmental: Date
o - - Sat [] PARTICIPATING [ ] PARTICIPATING IN PART NONE
er (specify): HQ, Rich.Foley dis SR [ ] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
; - o .
Other (specify) Struel, Maint; Lina Ellis Dale Bt FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. type)
District Prior Approval By: HQ, Larry Salhaney Date  9/1/10 | [[Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQilssue: Approve) By Date FEDERAL FUNDING SOURCE PERCENT
Resident Englneieyﬁ'nature Date
]

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




